

**RESOLUTION
ROCK COUNTY BOARD OF SUPERVISORS**

General Services Committee
INITIATED BY

General Services Committee
SUBMITTED BY



Randy Terronez
DRAFTED BY

March 19, 2013
DATE DRAFTED

**APPROVING ADDITIONAL CONTINGENCY FUNDING AND AMENDING 2013 BUDGET FOR
THE ROCK HAVEN FACILITY REPLACEMENT PROJECT**

1 **WHEREAS**, the Rock Haven facility replacement project is nearing completion with all the previously
2 allotted contingency funds depleted, requiring additional monies to be placed in the project contingency
3 account; and,
4

5 **WHEREAS**, pending change orders and related project costs will result in a need for additional funding
6 as recommended by the Samuels Group in the amount of \$215,460; and,
7

8 **WHEREAS**, funding is available from the Net Assets (fund balance) of the Rock Haven Operations
9 account.
10

11 **NOW, THEREFORE, BE IT RESOLVED**, by the Rock County Board of Supervisors duly assembled
12 this 28 day of March, 2013 that the Contingency budget be increased a total of \$215,460 to
13 cover change orders and related project costs as recommended by the Samuels Group with funds to come
14 from the Net Assets of the Rock Haven operational account, and that the 2013 budget be amended as
15 follows:
16

<u>Account/Description</u>	<u>Budget</u> <u>1/24/13</u>	<u>Increase</u> <u>(Decrease)</u>	<u>Amended</u> <u>Budget</u>
Source of Funds			
00-0000-0050-46400			
Net Assets – Rock Haven	\$ 39,096	\$215,460	\$254,556
Use of Funds			
18-1851-0000-67200			
Capital Project-Rock Haven	\$31,134,096	\$215,460	\$31,349,556

27 **BE IT FINALLY RESOLVED**, that the General Services Committee be delegated the authority to
28 approve all change orders for the Rock Haven Facility Replacement Project and report any change orders
29 over \$10,000 to the Rock County Board of Supervisors at its regularly scheduled meeting.


13-3B-281


APPROVING ADDITIONAL CONTINGENCY FUNDING AND AMENDING THE 2013 BUDGET FOR THE ROCK HAVEN FACILITY REPLACEMENT PROJECT


Page 2

Respectfully Submitted,

GENERAL SERVICES COMMITTEE


Phillip Owens, Chair


Henry Brill, Vice Chair



Ivan Collins

Absent
Jason Heidenreich


Edwin Nash

PURCHASING PROCEDURAL ENDORSEMENT AND FINANCE COMMITTEE ENDORSEMENT

Reviewed and approved on a vote of
5-0


Mary Mawhinney, Chair


FISCAL NOTE:

This resolution authorizes a transfer of \$215,460 from Rock Haven's Net Assets to the Rock Haven capital project account. Rock Haven's Net Assets are estimated to be \$3,815,900 at 12/31/12.


Sherry Oja
Finance Director

LEGAL NOTE:

County Board is authorized to take this action pursuant to sec. 59.01 & sec. 59.51 WI Stats. As an amendment to the adopted 2013 County Budget, this Resolution requires a 2/3 vote of the entire membership of the County Board pursuant to sec. 65.90(5)(a), Wis. Stats.


Jeffrey S. Kuglitsch
Corporation Counsel

ADMINISTRATOR'S NOTE:

Recommended.


Craig Knutson
County Administrator

Executive Summary

Approving Additional Contingency Funding and Amending the 2013 Budget for the Rock Haven Replacement Facility Project

The Samuels Group recommends Program Request #25 and #26 in the total amount of \$162,477 and includes:

- Plumbing and electrical work for preheat storage tank and heat recovery chiller system (\$20,055*)
- Contractor time for researching fire damper issue (\$9,812*)
- Chiller bypass to hot water boilers as back up heating system (\$7,431*)
- Reprogramming fire alarm and nurse call systems (\$4,598*)
- Building Inspector/Fire Marshall issues (\$4,377*)
- Electrical Inspector issues (\$3,034*)
- Door hardware for card reader (\$1,338)
- Exhaust fan work for oxygen storage tank rooms (\$1,217*)
- CG Schmidt Project Delay expenses (\$110,615)

Additionally, staff have discovered an error in account balance that placed the project budget \$52,982.62 in the red - a result of timing differences between program requests approved by the General Services Committee and the change order(s) included in pre-approved encumbrance amendment(s).

The total of \$215,460 would come from the Net Assets (fund balance) of the Rock Haven operational account.

*** Pending final review by Architect/Engineer and/or negotiated settlement**