

RESOLUTION

ROCK COUNTY BOARD OF SUPERVISORS

Public Works Committee
INITIATED BY

Public Works & Parks
Advisory Committee
SUBMITTED BY



Lori Williams, Parks Director
DRAFTED BY




August 10, 2010
DATE DRAFTED



Authorizing Change Order to Contract for Boardwalk, Trail System and Footbridge Construction at Beckman Mill County Park


1 **WHEREAS**, MSA Professional Services was hired to facilitate the wetland and stream
 2 permitting processes through the Wisconsin Department of Natural Resources (WDNR) and
 3 the U.S. Army Corps of Engineers for a boardwalk and trail system at Beckman Mill County
 4 Park; and,
 5
 6 **WHEREAS**, the County has let a contract for construction of the boardwalk and aggregate
 7 trail system to Janke General Contractors of Athens WI; and,
 8
 9 **WHEREAS**, the project work for the wetland boardwalk and footbridge were designed and
 10 bid per the guidance of WDNR and included a support system of pan feet that sit on the
 11 surface of the wetland; and,
 12
 13 **WHEREAS**, it was discovered this system now requires expensive wetland mitigation; and,
 14
 15 **WHEREAS**, modifying the support system to helical piles will comply with Department of
 16 Natural Resources and Army Corps of Engineers regulations and eliminate the need for any
 17 wetland mitigation; and,
 18
 19 **WHEREAS**, this project is funded equally with WDNR grant funding; and,
 20
 21 **WHEREAS**, sufficient funds exist in the county budget for this project and within these grant
 22 funds, due to cost savings on other grant projects within the Park.
 23
 24 **NOW, THEREFORE, BE IT RESOLVED**, that the Rock County Board of Supervisors
 25 duly assembled on this 9th day of September, 2010, issue a Change Order for
 26 changing to the piling support system for the Beckman Mill Park project in the amount of
 27 \$32,657 to Janke Construction of Athens, Wisconsin.

Respectfully submitted,

PUBLIC WORKS COMMITTEE


 Kurtis L. Yankee, Chair

 Betty Jo Bussie, Vice-Chair

 Eva M. Arnold


 David Diestler

 Brent Fox

Purchasing Procedural Endorsement

 (Chair) 3-0 9/7/10
 (Vote) (Date)

10-9A-134

**Authorizing Change Order to Contract for Boardwalk, Trail System and Footbridge Construction
at Beckman Mill County Park**

Page 2

FISCAL NOTE:


Currently there is an unexpended, unencumbered balance of \$47,694 in the ADLP Grant, A/C 41-4592-4650-67200. This capital project program is 50% funded by DNR grants.



Jeffrey A. Smith
Finance Director

LEGAL NOTE:

The County Board is authorized to take this action pursuant to §§ 59.01, 59.03 and 59.51, Wis. Stats.



Jeffrey S. Kuglitsch
Corporation Counsel

ADMINISTRATIVE NOTE:

Recommended.



Craig Knutson
County Administrator

- Executive Summary -
Authorizing Change Order to Contract for Boardwalk, Trail System
and Footbridge Construction at Beckman Mill County Park

The Parks Department working with the Purchasing Department took bids and upon County Board Approval, issued a purchase order for the installation of wetland boardwalks, footbridge and linking trails between the boardwalks. The project work for the wetland boardwalk and footbridge included a support system of pan feet that sit on the surface of the wetland. In applying for the Wisconsin Department of Natural Resources and Army Corps of Engineers permits, it was discovered this system requires wetland mitigation because they are classified as putting fill on or displacing the wetland surface area.

This change order is to modify the support system by using 56-4"x4" helical piles that are driven into the wetland, instead of using the pan feet. This support system is not defined as putting fill on the wetland or displacing a wetland surface area. Changing the support system will allow us to meet the specifications needed to receive the necessary permits to proceed with the project. It will also eliminate the need for wetland mitigation and additional associated costs to readjust the boardwalk after initial settlement has occurred. Cost of the change order is \$32,657 for material and labor, complete.

No budget amendment will be needed, as there are sufficient funds in the unexpended grant funds for this project change order. Some grant project components costs have been less than anticipated.

Respectfully submitted,



Lori A. Williams
Parks Director