
ROCK COUNTY, WISCONSIN 

GENERAL SERVICES COMMITTEE 
TUESDAY, MARCH 19, 2019 - 8:00 A.M. 

CONFERENCE ROOM N-1- FIFTH FLOOR 
ROCK COUNTY COURTHOUSE-EAST 

Agenda 

1. Call to Order 

2. Approve Agenda 

3. Citizen Participation 

4. Approval of Minutes -March 5, 2019 

5. Transfers 

6. Updates and Possible Action 
A. Comihouse Security 

1) Phase 2 & 3 Construction Schedule Update 
2) Comihouse Security Phase 2 & 3 Change Orders 
3) Arming Courthouse Security Officers Update 

B. Public Works Depaiiment -Project Credit 
C. Facilities Master Electrician Update 
D. Health Care Center Closed File Progress Update 
E. Capital Projects 

1) 2018. 

2) 2019 
F. Facilities Masterplan Update 

1) Fairgrounds Conditional Use Process 
2) Human Services Facility Site Options 

7. Communications, Announcements and Information 

8. EXECUTIVE SESSION: Per Section 19.85(1)(e), Wis. Stats. -Deliberate or Negotiate the 
Purchase of Public Prope1iies When Competitive or Bai·gaining 
Reasons Require a Closed Session. 

9. Adjournn1ent 

The County of Rock will provide reasonable accommodations to people with disabilities . Please 
contact us at 608-757-5510 or e-mail co1mtvadminJDco .rock .,,vi.us at least 48 hours prior to a 
public meeting to discuss any accommodations that may be necessary. 

Please contact Marilyn at (608)757-5510 if you are going to be late or if you will not be 
able to attend the meeting. 
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COUNTY OF ROCK, WISCONSIN 
CHANGE ORDER FORM 

PROJECT NUMBER JPC-5695 
PROJECT NAME Rock County Courthouse Security Upgrades 

Phase 2&3 
PURCHASE ORDER NUMBER 
ARCHITECT FIRM & CONT ACT Potter Lawson Inc 

Gary McLean 

A/E JOB NUMBER 
DISTRIBUTION OWNER 

CONTRACTOR 
FILE 
OTHER 

We propose to provide the following change (s) to our contract for the above reference 
Project, with the contract amount being adjusted by Contract Change Order amount (s) 
stated below. 
DESCRIPTION: 

RQ#01 - Owner request for quieter demo via concrete sawing $13,251 
RQ#04 - Unforeseen foundation at point of micropile drilling $6,234 
RQ#0S - Unforeseen Conduits at Front Entry $8,934 

TOTAL CHANGE ORDER AMOUNT $28,419 

ORIGINAL CONTRACT SUM $5,195,470 

PREVIOUS CHANGE ORDERS $0 

NEW CONTRACT SUM $5,233,889 

CONTRACTOR SIGNATURE 

OWNER SIGNATURE 

ARCHITECT/ENGINEER SIGNATURE 



AIA Type Document 

Application and Certification for Payment Page 1 of 2 

TO (OWNER): DEPT OF PUBLIC WORKS 
3715 N NEWVIL.l..E RO 
JANESVIL.l..E, WI 53545 

PROJECT: ROCK COUNTY DEPT PW SIDING 
DEPT OF PUBLIC WORKS 

APPLICATION NO: 1 

PERIOD TO!2128/2019 

DISTRIBUTION 
TO: 

3715 N NEWVILLE RD 
JANESVIL.l..E, Wl 53545 

OWNER 
ARCHITECT 
CONTRACTOR 

FROM (CONTRACTOR): GILBANK CONSTRUCTION, INC 
301 Scot Drive 

VIA (ARCHITECn: ANGUS YOUNG ASSOCIATES 
555 S RIVER ST 

ARCHITEcrs 
PROJECT NO: 

P. 0. Box718 JANESVILLE, WI 53545 

Clinton, WI 53525 

CONTRACT FOR: ROCK COUNTY 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for Payment, as shown below, in connection with the Contract. 
Continuation Sheet, A1A Type Document is attached. 

1. ORIGINAL CONTRACT SUM . . . ... ... . . .. .. . .. . . $ 63,900.00 

2. Net Change by Change Orders . . . ..... .. . . .... $ - 12,110.00 

3. CONTRACT SUM TO DATE (Line 1 + 2) . ..... ... . . $ 51,790.00 

4. TOTAL COMPLETED AND STORED TO DATE . . . ... $ 51 ,790.00 

5. RETAINAGE: 

a. 0.00 % of Completed Work $ 0.00 -----
b. 0.00 % of Stored Material $ 0.00 

Total retainage (Line Sa+ Sb) . . .. . . . . .. . . .. .. .. .. $ 0.00 

6. TOTAL EARNED LESS RETAINAGE .. . . . . . ... . .. . $ 51,790.00 

(Line 4 less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

(Line 6 from prior Certificate) .. . . .. ... ... ... . . . .. . $ 0.00 

8. CURRENT PAYMENT DUE .. ... .. . . .. . .... .... . $ 51,790.00 

9. BALANCE TO FINISH, INCLUDING RETAINAGE 

(Line 3 less Line 6) $ 0.00 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total changes approved in 
previous months by Owner 0.00 0.00 

Total approved this Month 0.00 -12, 110.00 

TOTALS 0.00 -12,110.00 

NET CHANGES by Change Order -12,110.00 

CONTRACT DATE: 

The Undersigned Contractor certifies that to the best of the Contractor's knowledge, information and 
belief the work covered by this application for Payment has been completed in accordance with the 
Contract Documents, that all amounts have been paid by the Contractor fo\~1tq1,rsl;Jich previous 
Certfficates for Payment were issued and payments received from the <WO"e~~ that •.r1,;,, 
current payment shown herein is now due. . :./1~ ,,....-., . .,,,, ,.;_:;-.;. 

, _ . . .,_ / ~ ·-.. . -·, ~-

CONTRACTOR: GILBANK C?NSTRUCTION, INC !/:.f/ f } -~ . ·j:fj 
301 Scot Dnve P. 0. Box718 :;. ' c'J 'I ~l , cf-:: 
Clinton. Wl.53~5 . 'ti · > ~ ";. 1,· •--;· / . 

-,-. . . 'f.::-11" J .,, .:f-' .c;;.Z ·,·, ,.,. 
By: ~ ~ ..___ Date: .· _ .·, -· ... / .;;~·· 
~ · ., :)•:';~. ······-· .":-... '•;'!;~,it\~, ,:?· 

State of: WI ~~~~};, i,Hl\''~'11,.,,. 

~

~_,,_ ... ,. 
County of: ROCK , ·:"0. ~ 

m to befo~e 7e is a<J-M oaf o··~ 
Notary Public\ ~ :: 4:: \- l ~ :LL. :: 

-:::..,..-·. 0 • _, .-o.,.. 
~-3-19 -:;,_~;-... ~ <1. _/<v f 

ARCHITECT'S cERT1F1cATE FOR PAv~=r-······s,·~~,,,-
,,11J11,,\ 

In Accordance with the Contract Documents, based on on-site observations and the data com
prising the above application, the Architect certifies to owner that to the best of the Architect's 
knowledge, information and belief the Work has progressed as indicated.the quality of the work 
is in accordance with the Contract Documents, and the Contractor is entitled to payment of the 
AMOUNT CERTIFIED. 

AMOUNTCERTIFIED . . .. ... . .. .... . .. .. . .... .... . . . f:5 \ i7'70. CC 
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this 
Application ~that are changed to conform to the amount certified.) 

By: Date: ~/t/,c:; ' . 
This Certificate ISllothegotiable. The AMOUNT CERTIFIED is payable only to the Contractor 
named herein. Issuance, Payment and acceptance of payment are without prejudice to any 
rights of the Owner or Contractor under this contract. 



MARILYN BONDEHAGEN 

From: 
Sent: 
To: 
Cc: 
Subject: 

Hi Brent, 

LISA MOORE-KELTY 
Tuesday, March 5, 2019 2:13 PM 
Brent Sutherland 
SARA MOOREN; PATRICK SINGER 
Update on closed file progress (3/5/19) 

I was in the tunnel this morning so I checked the status of the project; we have cleared 33 shelving sides which means 

we've now completed 35% of the total purging/scanning project to date. 

Here is a breakdown from previous reports: 

11/29/17 Progress Report: 13% of records purged 
01/05/18 Progress Report: 17% of records purged 

02/06/18 Progress Report: 21% of records purged 

03/05/18 Progress Report: 25% of records purged 

07 /30/18 Progress Report: 27% of records purged 

11/15/18 Progress Report : 29% of records purged 
03/05/19 Progress Report : 35% or record s purged 

Thanks! 

LiJ,a, A. Mo-ore,,-Kdly_, RHIT 

Rock County HIPAA Privacy Officer 

Human Services Medical Records Manager 

P.O . Box 1649 
Janesville, WI 53547-i649 

608-757-5172 (phone) 
608-757-5011 (fax) 
I isa. moore-ke lty@co. rock. wi . us 

Please let us know how we served you. 



03/12/19 2018 CAPITAL EXPENDITURES 

DEPARTMENT ACCT DESCRIPTION BUDGET AMT ACTUAL AMT VENDOR PO# DATE 
FACILITIES 1810 67160 MUL Tl-FUNCTION COPIER 4,822 4,922.00 RHYME P1800015 1/1/18 

67160 CELL PHONE BOOSTER FROM 2017 +2,000 2,000.01 CC&N P1802637 11/1/18 
67000 OLD UW OFFICE CARPET (OK/TRANS) +13,689 13,689.00 HAL VER SON CARPET P1802838 12/5/1 8 

FACILITIES GOA/HEAL TH 67160 FRONT ENTRANCE CANOPY 3,750 3,638.00 NORTHRUP AWNING P1802125 8/1/18 
1811 67160 DIRECTIONAL SIGN 2,000 370.00 SULLIVAN SIGNS P1802415 9/25/18 

67200 FLOORING - GOA/HEAL TH DEPT 8,300 3,600.00 HAL VER SON CARPET P1800958 1/30/18 
2,883.00 HAL VER SON CARPET P1801055 2/9/18 

FACILITIES ASC/DIV 1817 67160 WATER SOFTENER 2,000 DUPLICATE OF 67200 
67200 PACKAGE BOILER 9,000 8,400.00 IBC ENGINEERING P1801568 5/3/18 
67200 WATER SOFTENER 2,000 1,475.00 ADDIE WATER P1802734 11/14/18 
67200 CONCRETE PATIO 3,000 2,304.00 VALIA EXCAVATION P1801661 5/25/18 
67200 JGC RENOVATIONS 114,000 4,927.69 MENARDS - BLANKET P1801876 6/20/18 

-13,689 2,486.08 GRAINGER - BLANKET P1801877 6/20/18 
-520 3,815.50 BJ ELECTRIC - BLANKET P1801878 6/20/18 

25,351.75 HAL VER SON CARPET P1802045 7/16/18 
1,008.37 JOHNSON CONTROLS P1802160 8/8/18 
4,795.00 PIEPER POWER P1802270 8/7/18 

958.46 SHERWIN WILLIAMS - BLANKET P1802275 8/27/18 
4,912.81 MULROONEY MOVING P1 802319 8/27/18 
3,005.70 MULROONEY MOVING P1802321 9/4/18 
2,693.26 JOHNSON CONTROLS P1802411 9/21/18 
3,656.74 JOHNSON CONTROLS P1802412 9/21/18 
5,379.02 HENRICKSEN P1802479 10/5/18 
4,924.00 SGTS P1 802614 10/29/18 
8,578.78 ACCESS HARDWARE P1802660 11/7/18 
3,778.51 LUND COUNTERTOPS P1802846 12/10/18 
1,632.12 CONGRESS GLASS P1802945 12/26/18 

FACILITIES UW-ROCK 1819 62400 STORM DAMAGE RES #18-8A-023 +31,544 25,700.00 TRICOR MECHANICAL P1802196 8/13/18 
FACILITIES ECLIPSE 1820 67200 SECURITY CAMERAS 20,000 4,750.00 SGTS P1802908 12/18/19 

5,111 .95 SGTS P1802914 12/18/19 
67200 FLOORING FROM 2017 +225 520.00 ERIC CONWAY PAINTING P1802832 12/4/18 

FACILITIES JOB 1821 67200 ABATE HAZARDOUS FLOORING 15,000 2,925.00 AFFORDABLE ENVIRONMENTAL TECHNOLOGY P1801826 6/12/18 
3,885.00 AFFORDABLE ENVIRONMENTAL TECHNOLOGY P1802141 8/3/18 

67200 INSTALL DROP DOWN STAIRS 5,000 5,000.00 A & A SHEET METAL P1802295 8/29/18 
67200 RENOVATE STAFF BATHROOMS 45,000 2,901 .07 ANGUS YOUNG P1800935 1/26/18 

+30,025 74,317.00 GLEN FERN CONSTRUCTION P1802043 7/16/18 
2,700.00 JOHN BUHLER CO P1802696 11/9/18 

67200 MASONRY REPAIRS 50,000 85,976.00 CUSTOM RESTORATION P1801615 5/14/18 
67200 CARPET REPLACEMENT 29,000 29,000.00 HAL VER SON CARPET P1801231 3/12/18 
67200 PARKING LOT RESURFACING FROM 2017 +182,400 2,500.00 NU-LINE STRIPING P1801576 5/4/18 

3,336.00 DVORAK LANDSCAPING P1801760 6/5/18 
2,780.00 DVORAK LANDSCAPING P1801761 6/5/18 

62400 STORM DAMAGE RES #18-8A-023 +49, 172 26,861 .58 JC HEATING P1802195 8/13/18 
FACILITIES FRANKLIN 1822 67200 SECURITY CAMERAS 20,000 4,750.00 SGTS P1802911 12/18/18 

8,528.15 SGTS P1802912 12/18/18 



03/12/19 2018 CAPITAL EXPENDITURES 

DEPARTMENT ACCT DESCRIPTION BUDGET AMT ACTUAL AMT VENDOR PO# DATE 

FACILITIES COURT 1823 67200 SECURITY CAMERAS 20,000 2,849.05 SGTS P1802906 12/18/18 
2,849.05 SGTS P1802913 12/18/18 

FACILITIES DPW 1824 67200 BELOIT GARAGE 3,800,000 1,700.00 ETS ENVIRONMENTAL & ASSOCIATES P1802093 7/27/18 
2,850.00 STREET HAND LLC P1802524 10/15/18 

67200 MAIN SHOP EXTERIOR ELECTRICAL 65,000 6,000.00 ANGUS YOUNG P1801545 4/30/18 
50,000.00 PIEPER POWER P1802379 9/14/18 

67200 MAIN SHOP SHEET METAL BARRIER 45,000 51 ,790.00 GILBANK CONSTRUCTION P1802384 9/14/18 
67200 EXTERIOR LIGHTING 30,000 43,838.00 VANBROCKLIN ELECTRIC P1800066 1/1/18 
67200 REMOTE & OVERHEAD DOOR MOTORS 12,000 15,850.00 OVERHEAD DOOR COMPANY P1 802652 11 /6/18 
67200 FRONT WINDOW DRIP EDGE 7,500 4,613.00 CUSTOM RESTORATION P1802706 11/13/18 
67200 BOLLARD COVERS 5,600 4,970.00 INNOPLAST P1801182 3/1/18 
67200 REPLACE SERVICE DOORS & DRIP EDGE 5,000 4,607.84 ORFORDVILLE LUMBER P1 802847 12/10/18 
67200 GARAGE EXTERIOR LIGHTS FROM 2017 +164,684 22,584.60 ENERGETICS P1801323 3/23/18 

2,093.38 PIEPER ELECTRIC P1802007 7/6/18 
FACILITIES SALT SHED 1825 67200 SALT SHED BEAMS 20,000 CARRY INTO 2019 
FACILITIES FAIR 1828 67200 ROOF REPAIRS 19,000 4,413.00 BLC CONSTRUCTION P1 801664 5/18/18 

3,337.00 BLC CONSTRUCTION P1801665 5/18/18 
67200 ELECTRICAL UPGRADES 12,000 4,750.00 B & M ELECTRIC P1801345 3/27/18 

1,400.00 B & M ELECTRIC P1 802492 10/8/18 
67200 LIGHTING UPGRADES 10,000 4,025.00 WERNER ELECTRIC P1801645 5/16/18 

4,962.60 WERNER ELECTRIC P1801646 5/16/18 
4,200.00 B & M ELECTRIC P1801769 6/6/18 
2.319.45 WERNER ELECTRIC P1802575 10/24/18 

67200 CONCRETE WORK (OK) 4,953.00 GNC CONCRETE P1801918 6/25/18 
FACILITIES JAIL 1837 67200 CAMERA SYSTEM - MAIN JAIL 250,000 331,205.00 SGTS P1802883 12/14/18 

+160,000 

67161 CAMERAL UPGRADES FROM 2017 +49,000 
67200 CAMERA SYSTEM - E & F UNITS 55,000 
67200 TUCKPOINTING 160,000 10,500.00 INDUSTRIAL ROOFING SERVICES P1801054 2/9/18 

147,890.00 CUSTOM RESTORATION P1802193 8/13/18 
67200 REFURBISH SHOWER 50,000 42,000.00 BADGER SPECIAL TY COATINGS P1801155 2/26/18 

(OK/TRANS FOR 2ND SHOWER) 42,000 42,000.00 BADGER SPECIAL TY COATINGS P1802882 12/14/18 
67200 AIR HANDLER CONTROLLERS 36,000 8,019.00 HONEYWELL P1801 340 3/27/18 

21,595.00 HONEYWELL P1801341 3/27/18 
67200 INTERCOM - E & F UNITS 18,000 1,269.46 AMAZON.COM P1801809 9/8/18 

1,084.76 US BANK CREDIT CARD P1802643 11/2/18 
406.88 SGTS P1802651 11/6/18 

67200 REMOVE OLD VCT & REPLACE 12,000 6,766.00 HALVERSON CARPET P1800841 1/12/18 
67200 GRINDER PIPE 12,000 10,250.00 DEGARMO PLUMBING P1 801445 4/13/18 

67200 CANOPIES FOR REAR ENTRANCES 7,500 3,521 .00 NORTHRUP AWNING P1802272 8/27/18 
67200 REPAIR ELEVATOR DOOR 4,000 3,861.00 OTIS ELEVATOR P1801004 2/2/18 
67200 WATER COOLER 2,000 1,793.60 GRAINGER P1801 968 7/3/18 

67200 VISITATION ROOM WINDOW 1,500 1,550.00 CONGRESS GLASS P1801965 6/19/18 

67200 SECURITY SCREENS (OK) 4,000.00 QUALITY FABRICATION P1802580 10/25/18 



03/12/19 2018 CAPITAL EXPENDITURES 

DEPARTMENT ACCT DESCRIPTION BUDGET AMT ACTUAL AMT VENDOR PO# DATE 

FACILITIES COURTHOUSE 67200 TUCKPOINTING 
300,000 

19,500.00 INDUSTRIAL ROOFING SERVICES P1801053 2/9/18 
PROJECTS 1842 247,600.00 B & B QUALITY RESTORATION P1802194 8/13/18 

67200 BUILDINGS ASSESSMENTS 175,000 171,215.00 DUDE SOLUTIONS P1800846 1/1 2/18 
67200 CARPET REPLACEMENT 30,000 

30,000.00 HALVERSON CARPET P1 801231 3/12/18 
3,899.00 HALVERSON CARPET P1802168 8/9/18 

67200 WINDOW WELL COVERS 15,000 32, 120.00 BADGER SHEET METAL P1900726 1/1 1/19 
FALL PROTECTION RAILINGS 5,000 

67200 COURTROOM H SEATING 
12,000 

9,920.00 PREFERRED SEATING P1801136 2/22/18 
550.00 PREFERRED SEATING P1801523 4/28/18 

67200 SIDEWALK REPLACEMENT FROM 2017 +26,659 
FACILITIES UW-ROCK 1843 67200 SIDEWALK & RAMP REPLACEMENT 30,000 24,524.00 VALIA EXCAVATION P1 801661 5/25/18 

67200 MASS NOTIFICATION PROJECT FROM 2017 195,869 4,665.00 CC&N P1801261 3/16/18 
157,798.00 TELAMON CORP P1 802044 7/17/18 

518.27 FOLEY ELECTRIC P1802518 10/11/18 
FACILITIES HCC 1849 67200 DEMO OLD ROCK HAVEN 1,000,000 25,500.00 STRUCTURAL RESEARCH P1800844 1/12/18 · 

-160,000 1,575.00 WOODWARD PETROLEUM P1801000 2/1/18 
-42,000 261 .25 JC HEATING P1 801481 4/17/18 

350,334.00 CORPORATE CONTRACTORS P1801612 5/11/18 
500.00 GLS UTILITY P1801731 5/25/18 

4,203.68 DEGARMO PLUMBING P1 801919 6/25/18 
67200 FROM 2017 CARRYOVER +93,287 109,314.00 GILBANK CONSTRUCTION P1 801326 3/23/18 
67200 COOLING TOWER 92 ,500 87,890.00 FURLONG INDUSTRIES P1802884 12/14/18 
67200 HCC MASTER PLAN 80,000 77,514.00 VENTURE ARCHITECTS P1801531 4/27/18 
67200 SIDEWALK REPLACEMENT 14,355 17,280.00 VALIA EXCAVATION P1 801661 5/25/18 
67200 ELEVATOR REPAIRS 9,720.00 OTIS ELEVATOR P1801103 2/16/18 
67200 DRAINAGE WORK AROUND ME GARAGE OK 3,466.00 FANNING EXCAVATING P1802695 11 /9/18 

FACILITIES YSC 1850 67200 YSC REMODELING FROM 2017 +221 ,711 1,407.81 POTTER LAWSON ARCHITECTS P1800065 1/1/18 
FACILITIES RH 1851 67200 MAGNETIC DOOR HOLDERS 3,615 3,615.00 PROTECTION TECHNOLOGIES P1801944 6/27/18 

67200 ENTRANCE SIGN 2,875 SEE ROC K HAVEN 
FACILITI ES CH SECURE 1855 67200 COURTHOUSE SECURITY PROJECT 500,000 487,602.90 POTTER LAWSON P1 800845 1/12/18 

20,648.00 GILES ENGINEERING P1801253 3/15/18 
15,480.70 SAMUELS GROUP P1 801543 4/30/18 
3,570.25 CHARTER COMMUNICATIONS P1801567 5/3/18 
3,880.00 PSI P1802472 10/3/18 

5,195,470.00 JP CULLEN & SONS P1 802595 10/26/18 



03/12/19 2019 CAPITAL EXPENDITURES - 67120 $2,000-$25,000 / 67125 OVER $25,000 / 67105 VEHICLES/ 67200 CAP IMPROVE/ 67250 B&G R&M / 67501 LAND/ 67502 EASEMENT 

DEPARTMENT ACCT DESCRIPTION BUDGET AMT ACTUAL AMT VENDOR PO# DATE 
FACILITIES 911 1816 67250 AIR-HANDLING UNIT REPLACEMENT 27,000 
FACILITIES ASC/DIV 1817 67200 CHILLER & TOWER REPLACEMENT 110,000 

67200 BOILER INSTALLATION 65,000 
67250 REPLACE AIR-COMPRESSOR 5,000 

FACILITIES JOB 1821 67200 REPLACE UPS IN DATA CENTER 25,000 
67200 INSTALL EMERGENCY ALERT SYSTEM 27,000 
67200 ABATE FLOOR MASTIC IN FILE ROOM 8,000 
67200 SOUNDPROOF ROOM K WALLS 25,000 
67200 BLACKTOP IN REAR OF BUILDING 10,000 

FACILITIES DPW 1824 67200 REMODEL OFFICE SPACE 335,000 21 ,265.00 ANGUS YOUNG & ASSOCIATES P1900730 1/11/19 
67200 RECONDITION WASH BAY 175,000 
67250 REPLACE WASH BAY OVERHEAD DOORS 12,000 
67250 REPLACE SINK IN LOCKER ROOM 7,000 

FACILITIES FAIR 1828 67200 REPLACE ASPHALT DRIVE 200,000 
67250 REPLACE DOUBLE DOORS CRAIG CENTER 12,000 
67250 REPLACE GARAGE DOOR-BLACKHAWK 1,900 
67250 REPLACE GARAGE DOOR-CRAIG CENTER 3,400 3,294.00 JAN ESVILLE DOOR COMPANY P1900786 1/18/19 

FACILITIES JAIL 1837 67200 TUCK POINT/CAULK JOINTS 150,000 9,800.00 INDUSTRIAL ROOFING SYSTEMS P1900760 1/15/19 
67200 DOOR & INTERCOM CONTROL COMPUTERS 216,000 179,700.00 SGTS P1900956 2/15/19 
67250 PINEHURST UPS REPLACEMENT 1,000 
67250 HVAC COMPRESSOR 15,000 9,568.00 AIR SERVICES COMPANY P1900681 1/8/19 
67250 HONEYWELL CONTROLLER UPDATE 35,000 29,775.00 HONEYWELL P1900187 1/1/19 
67250 SHOWER REFURBISHMENT 50,000 42,000.00 BADGER SPECIAL TY COATINGS P1900183 1/1/19 
67250 REMOVE 3RD FLOOR VCT 18,000 18,000.00 HALVERSON CARPETS P1 900186 1/1/19 

FACILITIES COURTHOUSE 67200 COOLING UNIT IN PBX ROOM 80,000 
1842 67200 UPGRADE FIRE PAN EL 100,000 

67200 ROOF REPLACEMENT 35,000 500.00 PROFESSIONAL SERVICES GROUP P1900694 1/9/19 
67200 TUCK POINTING & CAULKING 300,000 19,500.00 INDUSTRIAL ROOFING SYSTEMS P1 900761 1/15/19 
67200 IN-BUILDING CELL PHONE SYSTEM 

230,000 
2,875.00 CC& N P1 900959 2/15/19 
6,345.00 WIRELESS CONCEPTS INT'L P1901140 3/6/19 

67200 COOLING TOWER REPLACEMENT 105,000 
67200 RECONDITION CHILLERS 120,298.00 TRANE P1900184 1/1 /19 

130,000 2,960.00 RE MICHELS P1901022 2/22/19 
2,960.00 RE MICHELS P1901109 2/28/19 

67250 REPAIR CONDENSATE DRAIN LINE 75,000 
67250 CARPET REPLACEMENT 30,000 30,000.00 HALVERSON CARPETS P1900185 1/1/19 
67250 REPLACE ABB DRIVES 20,000 

FACILITIES UW-ROCK 1843 67200 RESURFACE PARKING LOT & DRIVE 140,000 
FACILITIES HCC 1849 67200 REPLACE HCC PENTHOUSE ROOF 16,000 500.00 PROFESSIONAL SERVICES GROUP P1900695 1/9/19 

67200 SIDEWALK ADDITION 9,600 
FACILITIES RH 1851 67200 SEALCOAT PARKING LOT 70,000 

67200 ADDITIONAL PARKING SPACES 83,700 7,140.00 RH BATTERMAN P1900880 2/5/19 
FACILITIES CH SECURE 1855 67200 PHASES 2 & 3 SECURITY UPGRADE 5,815,017 
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