

Brent Sutherland - Director of Facilities Management DRAFTED BY

September 14, 2017 DATE DRAFTED

Authorizing a Change Order for UW-Rock County Air Handling Unit Replacement **Project**

WHEREAS, funds were budgeted in 2017 for the replacement of five air handling unit's at UW-1 2 Rock County campus; and

3

WHEREAS, a contract was approved in the amount of \$614,000 to Tricor Mechanical, a 4

division of Total Mechanical Inc. of Janesville, WI, for the replacement of the air handling units; 5

6

7 8

WHEREAS, a \$35,000 contingency also was approved to cover any possible unforeseen items;

9

10 WHEREAS, the specifications required the fire alarm duct detection system for shut down in the 11 event of a fire to be reinstalled in the new air handling units; and 12

13 14

WHEREAS, the old system did not have the required detectors to move, so a new fire duct detection system will need to be added to all five air handling units per code.

15 16

NOW, THEREFORE, BE IT RESOLVED, that the Rock County Board of Supervisors duly 17

assembled this 28th day of Section , 2017, does hereby approve and authorizes a 18

change order in the amount of \$13,854 to Tricor Mechanical, a division of Total Mechanical Inc. 19

of Janesville, WI, for the installation of a fire duct detection system to the 5 air handling units. 20

Respectfully submitted,

GENERAL SERVICES COMMITTEE

Henry Brill, Chair

Heidenreich, Vice Chair

Authorizing a Change Order for UW-Rock County Air Handling Unit Replacement Project Page 2

FISCAL NOTE:

Sufficient funds are available in the UW-Rock Capital Account for the cost of this change order. This project is being funded from sales tax revenue.

Sherry Oja
Finance Director

LEGAL NOTE:

The County Board is authorized to take this action pursuant to secs. 59.01 and 59.51, Wis. Stats.

Jodi Timmerman Interim Corporation Counsel

ADMINESTRATIVE NOTE:

Recommended..

County-Administrator

Executive Summary

Approving a Change Order for UW-Rock County Air Handling Unit Replacement Project

The UW Rock County Campus has 5 air handling units that are currently being replaced.

The resolution before you approves a change order in the amount of \$13,854 to Tricor Mechanical, a Division of Total Mechanical of Janesville, Wisconsin, for the installation of a new fire duct detection system as required by code.

The County Board on 4/13/17 approved resolution 17-4A-257 to contract with Tricor Mechanical in the amount of \$614,000.50 for this air handling replacement project with a contingency fund of \$35,000 for any possible unforeseen items.