#### **Rock County, Wisconsin**

51 South Main Street Janesville, WI 53545 (608)757-5518



#### **General Services**

- -Facilities Management
- -Maintenance
- -Duplicating
- -Central Stores

# GENERAL SERVICES COMMITTEE TUESDAY, JUNE 7, 2011 – 8:00 A.M. CONFERENCE ROOM N-1 – FIFTH FLOOR ROCK COUNTY COURTHOUSE-EAST

#### **Agenda**

- 1. Call to Order and Approve Agenda
- 2. Citizen Participation
- 3. Approval of Minutes May 17, 2011
- 4. Transfers and Appropriations
- 5. Bills/Encumbrances/Pre-Approved Encumbrance Amendments
- 6. Updates
  - A. Jail Project
    - 1. Update Report
    - 2. Change Orders
- 7. Report Samuels Group Project Cost Information on Rock Haven Facility
- 8. Discussion on Awarding Contract to Complete Phase 3 of the UW-Rock Master Plan
- 9. Resolution
  - A. Awarding Contract for Juvenile Detention Center Security System Upgrade
- 10. General Services Director's Report
  - A. Update of UW-Rock County Landscaping Project
- 11. Communications, Announcements and Information
- 12. Adjournment

Rock County - Production	06/02/11 COMMI	TTEE APPROVAL REPO	PRT			Page 1
Account Number Name	Yearly Prcnt Appropriation Spent	YTD Expenditure	Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
3280009300-63109 OTHER SUPP/EXP P1	3,000,00 42.5% 100505-PO# 05/31/11 -VN#0	. 2,384.29 14423 MC MAS	-1,109.11 TER-CARR SUPPLY	1,724.82 Y COMPANY	67.13	
		CLOSING BALAN	CE	1,657.69		67.13
	нсс	PROG-TOTAL-PO	ı		67.13	
I HAVE EXAMINED THE PRECEDING BIL INCURRED BY HEALTH CARE CENTER, C AND HAVE BEEN PREVIOUSLY FUNDED. A. BILLS AND ENCUMBRANCES OVER B. BILLS UNDER \$10,000 TO BE PA C. ENCUMBRANCES UNDER \$10,000 TO	LAIMS COVERING THE ITEMS A THESE ITEMS ARE TO BE TRE \$10,000 REFERRED TO THE CO ID.	ARE PROPER EATED AS FOLLOWS DUNTY BOARD.				
GENERAL SERVICES	COMMITTEE APPROVES THE AS	BOVE. COM-APPROVAL			DEI	PT-HEAD

DATE

JUN 0 7 2011

CHAIR

Rock County - Production

Account Number	Name	Ye	early Pro	ent	YTD		Encumb	Unencumb	Inv/Enc	
					enditure			Balance	Amount	Total
1818159200-62202	WATER	52,00								
		P1100529-P0# 04	4/30/11 -	·VN#016387	2 W15	SCONSIN	STATE LABORA	ATORY OF	636.00	
					CLOSING BA	AL ANCE		33,739.66		636.00
					ocooina bi	IL UJUL		00,703.00		000.00
1818159200-62450	GROUNDS IMPR	R&M 15,00	00.00 40	.8%	6,194.00		-73,89	8,879.89		
		P1100497-P0# 09							150.13	
		P1102201-P0# 09	5/31/11 -	VN#01377	5 K A	AND W GR	EENERY INC		73.89	
					CLOCING DA	N ANCE		0 655 07		001.00
					CLUSING BA	ALANCE		8,655.87		224.02
1818159200-62460	BLDG SERV R8	M ` 45.00	00.00 47	.4% 2	21.360.29		0.00	23.639.71		
		P1100491-P0# 05						,	258.44	
		P1100493-P0# 05	5/31/11 -	VN#017559	9 FIR	RST SUPP	LY MADISON L	LC	435.89	
		P1100494-P0# 05	5/31/11 -	VN#026320	D FOL	JR SEASO	NS SMALL ENG	INE REPA		
		P1100501-P0# 05				INSON CO	NTROLS INC		331.74	
		P1100503-P0# 04				ND AND W		•	160.69	
		P1100510-P0# 05				INDERS I			85.75	
		P1101982-P0# 05					SUPPLY COMP		202.78	
		P1102164-P0# 05					ION HARDWARE	SUPPLY	170.34	
		P1102165-P0# 05			· · ·	LITY FA			500.00	
		P1102246-P0# 05	5/31/11 -	VN#UZ1864	† (F)	HRAL SE	RVICE CO		124.95	
					CLOSING BA	ALANCE		21.070.70		2,569.01
1818159200-62463	FIRE ALARM	18.50	0 00 76	9% 1	15 645 37	_1	409 87	4 264 50		
1010101200 02100	, The Alguar	P1100484-P0# 05						7,204.00	230.00	
		P1102099-P0# 05						NC	92.00	
					CLOSING BA	ALANCE		3,942.50		322.00
1818159200-62470	BLDG R & M	50,00	0.00 24	.7% 1	12,350.02		0.00	37,649.98		
		P1100486-P0# 05	5/31/11 -	VN#050099	BUD	GET DRA	IN AND SEWER	CO	225.00	
		P1100489-P0# 04					JMBING INC		533,75	
		P1100493-P0# 05					Y MADISON L		1.007.45	
		P1100502~P0# 04					ARDWARE AND	MANUFACT	718.00	
		P1100511-P0# 05 P1100513-P0# 05				RWIN WIL	LLIAMS FRICAL SUPPL	V INC	38.49	
		P1100514-P0# 04					TRICAL SUPPLY		500.79 20.29	
						.,	JIN10 0017E1	00/11/11/1	20.23	
					CLOSING BA	LANCE		34.606.21		3,043.77
1818159200-63109	OTHER SUPP/E				6,490.52	1.	.950.52	38,308.96		
		P1100483-P0# 04					TH CENTRAL		77.33	
		P1100492-P0# 05				TENAL CO			187.85	
		P1100495-P0# 04					R TECHNOLOGY	INC	290.64	
		P1100496-P0# 05					HARDWARE		35.55	
		P1100497-P0# 05				E DEPOTA		) CADDEN	395.63	
		P1100499-P0# 05 P1102247-P0# 05					CKS FEED ANI ASS INC	J GAKDEN	224.20	
		LTT05741-50# 00	4 OF4 TI -	V 14#UZZ4UZ	. CON	ukess ul	JAN TAL		160.00	

Rock County - Production	06/02/11 COMM	ITTEE APPROVAL REP	ORT			Page 3
Account Number Name	Yearly Pront Appropriation Spent	YTD Expenditure	Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
		CLOSING BALA	NCE	36,937.76		1,371.20
	HCC BLDG.COMPL	LEX PROG-TOTAL-P	0		8.166.00	
I HAVE EXAMINED THE PRECEDING BILL INCURRED BY HCC BUILDING COMPLEX. AND HAVE BEEN PREVIOUSLY FUNDED. A. BILLS AND ENCUMBRANCES OVER \$ B. BILLS UNDER \$10,000 TO BE PAI C. ENCUMBRANCES UNDER \$10,000 TO GENERAL SERVICES	CLAIMS COVERING THE ITEM THESE ITEMS ARE TO BE TH :10,000 REFERRED TO THE C D.	IS ARE PROPER REATED AS FOLLOWS COUNTY BOARD. EBY THE DEPARTMEN	Γ HEAD.		D	EPT-HEAD

Rock County - Pro	oduction	06/02/11	COMMIT	TEE APPROVA	L REPORT			Page 1
Account Number	Name		Yearly Pront Tation Spent	YTD Expenditure	Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
0000000001-16010	PURCHASING	INVEN P1100382-PO# P1100383-PO# P1100384-PO#	0.00 100.0% 06/02/11 -VN#02 06/02/11 -VN#04 06/02/11 -VN#03	23,264.5 8070 ( 2167 ( 9632 (	1 0.00 DFFICE DEPOT DFFICE MAX CONTRACT DFFICE PRO	-23.264.51	153.97 15.84 5,423.49	
		P1100389-20#	06/02/11 -VN#04		STAPLES ADVANTAGE BALANCE	-35,009.42	6,151.61	11,744.91
0000000001-17100	POSTAGE MET		0.00 100.0% 06/02/11 -VN#04		7 118,543.44 UNITED MAILING SERV	-150,051.31 /ICES INC	445.61	
				CLOSING	BALANĆE	-150,496.92		445.61
			BAL.SHEET A/C	PROG-TOT	TAL-PO		12,190.52	
I HAVE EXAMINED T INCURRED BY BALAN AND HAVE BEEN PRE	ICE SHEET ACC	OUNT. CLAIMS CO	VERING THE ITEMS	S ARE PROPER	2			

- A. BILLS AND ENCUMBRANCES OVER \$10,000 REFERRED TO THE COUNTY BOARD.
- B. BILLS UNDER \$10,000 TO BE PAID.

C. ENCUMBRANCES	UNDER \$10,000 TO BE PAID UPON ACCEPTANCE BY THE DEPARTMENT HEAD.	
GENERAL SERVICES	COMMITTEE APPROVES THE ABOVE, COM-APPROVAL	DEPT-HEAD

JUN 0 7 2011 DATE\_

CHAIR

Account Number	Name	Yearly Prcnt Appropriation Spent	YTD Expenditure	Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
1818100000-62400	R & M SERV	132,537.00 72.3% 400-PO# 06/02/11 -VN#0 079-PO# 06/02/11 -VN#0	54,852,68	41,035.65	36,648.67	247.20 195.00	, 334
			CLOSING BA	_ANCE	36,206.47		442.20
1818100000-63100		2,500.00 7.8% 449-PO# 06/02/11 -VN#C			2,302.85	567.76	
			CLOSING BA	_ANCE	1,735.09		567.76
1818100000-63104	PRNT & DUPLICATI P1100 P1100	30,000.00 51.2% 384-PO# 06/02/11 -VN#0 393-PO# 06/02/11 -VN#0	15,365.46 39632 OFF 21556 MIDI	0.00 CE PRO AND PAPER	14,634,54	4,895.73 2,166.31	
			CLOSING BA	.ANCE	7,572.50		7,062.04
1818100000-63500	P1100 P1100 P1100 P1100 P1100 P1100 P1100 P1100 P1100 P1100	215.000.00 20.9% 401-PO# 06/02/11 -VN#0 419-PO# 06/02/11 -VN#0 420-PO# 06/02/11 -VN#0 421-PO# 06/02/11 -VN#0 426-PO# 06/02/11 -VN#0 428-PO# 06/02/11 -VN#0 429-PO# 06/02/11 -VN#0 430-PO# 06/02/11 -VN#0 441-PO# 06/02/11 -VN#0 444-PO# 06/02/11 -VN#0 4458-PO# 06/02/11 -VN#0 441-PO# 06/02/11 -VN#0 458-PO# 06/02/11 -VN#0 014-PO# 06/02/11 -VN#0 014-PO# 06/02/11 -VN#0	18588 BANI 19048 FAS' 19954 FERG 44398 FIR: 18251 HARI 30781 HOMI 47242 H O 29890 JACH 45443 MC O 14534 MENA 30347 NAPA 16376 STA'	OT COMMUNICATIONS TENAL COMPANY GUSON ENTERPRISES ST SUPPLY LLC RIS ACE HARDWARE TOEPOT/GECF H WATER TECHNOLO TOTTER ENERGY SYS A AUTO PARTS	S INC  S INC  OGY INC  AND GARDEN  STEMS INC  PPLY INC	174.94 4.90 443.18 13.66 82.36 276.18 282.24 698.25 923.92 41.05 13.74 3.532.00 745.03 1,420.50 866.80	
			CLOSING BAI	ANCE	160,477.82		9,518.75
		GENERAL SERVIC	ES PROG-TOTAL	PO		17,590.75	
I HAVE EXAMINED T	HE PRECEDING BILLS .	AND ENCUMBRANCES IN TH	E TOTAL AMOUNT (	F \$17,590.75			

INCURRED BY GENERAL SERVICES. CLAIMS COVERING THE ITEMS ARE PROPER AND HAVE BEEN PREVIOUSLY FUNDED. THESE ITEMS ARE TO BE TREATED AS FOLLOWS

- A. BILLS AND ENCUMBRANCES OVER \$10,000 REFERRED TO THE COUNTY BOARD.
- B. BILLS UNDER \$10,000 TO BE PAID.
- C. ENCUMBRANCES UNDER \$10,000 TO BE PAID UPON ACCEPTANCE BY THE DEPARTMENT HEAD. COMMITTEE APPROVES THE ABOVE. COM-APPROVAL \_\_\_\_\_\_DEPT-HEAD GENERAL SERVICES

HIALO 7	2011	DATE		CHAID

Rock County - Production	06/02/11 COMMITT	EE APPROVAL REPORT			Page 3
Account Number Name	Yearly Prcnt Appropriation Spent E	YTD Encumb Expenditure Amount	Unencumb Balance	Inv/Enc Amount	Total
1818110000-62400 R & M SERV	39,500.00 3.6% P1100400-PO# 06/02/11 -VN#010	954.05 485.96 1938 ARAMARK UNIFORM SERV	38,059.99 /ICES INC	29.79	
		CLOSING BALANCE	38,030.20		29.79
	GLEN OAKS OPER,	PROG-TOTAL-PO		29.79	
INCURRED BY GLEN OAKS FACILIT AND HAVE BEEN PREVIOUSLY FUND A. BILLS AND ENCUMBRANCES O B. BILLS UNDER \$10,000 TO BI C. ENCUMBRANCES UNDER \$10,0	00 TO BE PAID UPON ACCEPTANCE 8	E ITEMS ARE PROPER TED AS FOLLOWS NTY BOARD.  Y THE DEPARTMENT HEAD.			
GENERAL SERVICES	COMMITTEE APPROVES THE ABO	VE. COM-APPROVAL		DEPT	-HEAD

DATE\_

DEPT. PAGE 1

CHAIR

Rock County - Production	06/02/11 COMMITTEE APPROVAL REPORT	Page 4
Account Number Name	Yearly Pront YTD Encumb Unencumb Inv/Enc Appropriation Spent Expenditure Amount Balance Amount	Total
1818120000-62400 R & M SERV	73,500.00 14.2% 5,184.36 5,299.65 63,015.99 P1100400-PO# 06/02/11 -VN#010938 ARAMARK UNIFORM SERVICES INC 20.34	
	CLOSING BALANCE 62,995.65	20.34
1818120000-63500 R&M SUPPLIE	S 20.000.00 45.1% 9.038.49 0.00 10.961.51  P1100424-PO# 06/02/11 -VN#036010 GRAINGER PARTS 169.74  P1100453-PO# 06/02/11 -VN#016758 TRANE COMPANY 507.79  P1100455-PO# 06/02/11 -VN#025791 SGTS INC 315.00  P1100458-PO# 06/02/11 -VN#016376 STATE ELECTRICAL SUPPLY INC 27.20  CLOSING BALANCE 9.941.78	1,019.73
	JUV.DET.OPER. PROG-TOTAL-PO 1.040.07	
INCURRED BY JUV.DETENTION FAC AND HAVE BEEN PREVIOUSLY FUND A. BILLS AND ENCUMBRANCES O B. BILLS UNDER \$10,000 TO B	00 TO BE PAID UPON ACCEPTANCE BY THE DEPARTMENT HEAD.	DEPT-HEAD

DATE\_

\_\_CHAIR

Rock County - Pro	oduction	06/02/11	COMMIT	TEE APPROVAL REPO	DRT			Page 5
Account Number	Name	Yearly Appropriation		YTD Expenditure	Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
		Appropriation	Speric	Experience	Amount	Barance	Allowite	10041
1818160000-63500	R&M SUPPLIES	21,000.00	29.3%	4,622.04	1,543.47	14.834.49		
	F	P1100441-PO# 06/02/1	1 -VN#01	.4534 <b>M</b> ENARI	DS .		28.42	
	Ł	P1100460-PO# 06/02/1	1 -VN#04	8467 STAPLE	ES ADVANTAGE		150.55	
				CLOSING BALAM	NCE	14,655.52		178.97
		COMM,CT	R.OPER.	PROG-TOTAL-PO	נ		178.97	
I HAVE EXAMINED T	HE PRECEDING BI	LLS AND ENCUMBRANCE	S IN THE	TOTAL AMOUNT OF	\$178.97			
INCURRED BY COMMU	INICATIONS CTR.C	PERATION, CLAIMS CO	VERING T	THE ITEMS ARE PROF	PER			
AND HAVE BEEN PRE	VIOUSLY FUNDED.	THESE ITEMS ARE T	O BE TRE	ATED AS FOLLOWS				
A. BILLS AND EN	ICUMBRANCES OVER	\$10,000 REFERRED T	O THE CO	UNTY BOARD.				
B. BILLS UNDER	\$10,000 TO BE F	PAID.						
C. ENCUMBRANCES	UNDER \$10,000	TO BE PAID UPON ACC	EPTANCE	BY THE DEPARTMENT	Γ HEAD.			
GENERAL SERVICES		COMMITTEE APPROVE	S THE AB	OVE. COM-APPROVAL			DE	PT-HEAD

DATE

Rock County - Production . 06/02/11 COMMITTEE APPROVAL REPORT

	-
0-4-	~
Pane	r,

Account Number	Name	•	YTD		Unencumb	Inv/Enc	
	F	Appropriation Spent	Expenditure	Amount	Balance	Amount	Total
1818370000-63500	R&M SUPPLIES	100,000.00 12.4%	12,489.79	0.00	87,510.21		
		03-PO# 06/02/11 -VN#0		LOIT FIRE PROTECTI	ION COMPANY	180.80	
	P110042	21-PO# 06/02/11 -VN#0	044398 FI	RST SUPPLY LLC		102.12	
		24-PO# 06/02/11 -VN#0		AINGER PARTS		476.79	
		28-PO# 06/02/11 -VN#0		ME DEPOT/GECF		22.25	
		37-PO# 06/02/11 -VN#0		D DANIELS & ASSOCI	IATES INC	157,86	
		10-PO# 06/02/11 -VN#0		MASTER-CARR SUPPL	_Y COMPANY	292.68	
		41-PO# 06/02/11 -VN#0		NARDS		23.52	
	P110046	53-PO# 06/02/11 -VN#0	018296 AA	RONS LOCK AND SAFE	E INC	85.20	
			CLOSING B	ALANCE	86,168.99		1,341.22
1818370000-67200	CAPITAL IMPROV P110141	142,000.00 13.2% L6-PO# 06/02/11 -VN#0				6,969.00	
			CLOSING B	ALANCE	116,178.00		6,969.00
		JAIL, CAP, IMPRO	OV. PROG-TOTAL	PO		8,310.22	
INCURRED BY JAIL AND HAVE BEEN PRE A. BILLS AND EN B. BILLS UNDER	THE PRECEDING BILLS AN CAPITAL IMPROVEMENTS. EVIOUSLY FUNDED. THES ICUMBRANCES OVER \$10,00 TO BE UNDER \$10,000 TO BE	. CLAIMS COVERING THE SE ITEMS ARE TO BE TO )OO REFERRED TO THE (	E ITEMS ARE PROP REATED AS FOLLOP COUNTY BOARD,	PER NS			
GENERAL SERVICES		MITTEE APPROVES THE A					EPT-HEAD

JUN 0 7 2011

GS-JAIL.CAP.IMPROV, DEPT. PAGE 1

DATE\_\_\_\_\_CHAIR

Account Number	Name	Ye Appropria	early F ation S		YTD kpenditure	Enc. Amor		Unencumb Balance	Inv/Enc Amount	Total
1010100000 07000	0.5.7				000 450 55					
1818490000-67200	CAPITAL I				.397,658.53			880,373.35		
		P1101373-P0# 06				ROFESSIONAL S		NDUSTRIE	763.50	
		P1101640-P0# 00				ORIX GROUP II			4,488.85	
		P1101641-P0# 06				ORIX GROUP II			4,746.70	
		P1101642-P0# 06				ORIX GROUP II			506.55	
		P1101693-P0# 06				OCK COUNTY A			298.00	
		P1101694-P0# 06				OCK COUNTY A			1,578.00	
		P1101695-P0# 06				OCK COUNTY A			58.00	
		P1101696-P0# 06				OCK COUNTY AF		AND TV S	697.00	
		P1101711-P0# 06				ACIFIC CONCE			2,833.82	
		P1101712-P0# 08				ENTRAL VENDIN			1,078.00	
		P1101713-P0# 06				NB SAFETY SUF			738.76	
		P1101715-PO# 06				HARNSTROM COM			613.52	
		P1101720-P0# 06				FORAGE SYSTEM		T INC	737.59	
		P1101765-P0# 06				TAPLES ADVANT			1,043.55	
		P1101766-P0# 06				APLES ADVANT	TAGE		568,81	
		P1101768-PO# 06				TAPLES ADVANT			3,280.62	
		P1101769-PO# 06				Taples advant	TAGE		71.98	
		P1101770-P0# 06				TAPLES ADVANT	TAGE		1,078.70	
		P1101771-P0# 06				TAPLES ADVANT	TAGE		3,038.60	
		P1101772-P0# 06				APLES ADVANT	TAGE		428.97	
		P1101785-P0# 06				IART CORP #42	255		189.98	
		P1101787-PO# 06	5/02/11	-VN#0145	.34 ME	NARDS		•	170.95	
		P1101810-PO# 06	5/02/11	- VN#0437	12 BE	NDLIN FIRE E	EQUIPMENT	CO	3,855.00	
		P1101848-PO# 06	5/02/11	-VN#0440	20 BE	ST BUY			917.98	
		P1101849-PO# 06	5/02/11	-VN#0440	20 BE	ST BUY			908.70	
		P1101850-PO# 06	5/02/11	-VN#0440	20 BE	ST BUY			306.00	
		P1101949-PO# 06	5/02/11	-VN#0455	22 CC	OKS .			492.36	
		P1101984-P0# 06	5/02/11	-VN#0205	25 BC	IB BARKER COM	1PANY INC		631.14	
		P1102037-P0# 06	5/02/11	-VN#0435	00 TI	MEKEEPING SY	STEMS INC		8,088.36	
		P1102248-P0# 06				ISOURCE WORL			139.64	
		P1102252-PO# 06				NEYWELL INC			1,574.25	
					CLOSING B	ALANCE		834,449.47		45,923.88
		JA	AIL/HCC	COMPLEX	PROG-TOTA	L-PO			45,923.88	

I HAVE EXAMINED THE PRECEDING BILLS AND ENCUMBRANCES IN THE TOTAL AMOUNT OF \$45,923.88 INCURRED BY JAIL/HCC COMPLEX PROJECT. CLAIMS COVERING THE ITEMS ARE PROPER AND HAVE BEEN PREVIOUSLY FUNDED. THESE ITEMS ARE TO BE TREATED AS FOLLOWS

- A. BILLS AND ENCUMBRANCES OVER \$10,000 REFERRED TO THE COUNTY BOARD.
- B. BILLS UNDER \$10,000 TO BE PAID.
- C. ENCUMBRANCES UNDER \$10,000 TO BE PAID UPON ACCEPTANCE BY THE DEPARTMENT HEAD.

GENERAL	SERVICES

COMMITTEE	APPROVES	THE	AROVE	COM-APPROVAL
COLLIT	711 ( 1KO 1 L 3	HILL	ADOVE.	COLL MILITORAL

JUN	0 7	2011	DATE	CHAIR
-----	-----	------	------	-------

	•					
PURCHASE ORDER NUMBER	P1001806	PEID				
PRE-APPROVED ENCU	MBRANCE	AMENDMENT FORM				
This form must be used when adding previously approved encumbrance. Pl committee for approval. The Encumb approval of all necessary committees	ease complete this rance and Purchas	form and send to your governing e Order will be updated upon				
DEPARTMENT GENERAL SERVICES						
COMMITTEE	GENERAL SERVI	GENERAL SERVICES				
VENDOR NAME	OR NAME TRI-NORTH BUILDERS					
ACCOUNT NUMBER	18-1849-0000-67200					
FUNDS DESCRIPTION	ESCRIPTION JAIL PROJECT CAPITAL ACCOUNT					
AMOUNT OF INCREASE	<b>\$</b> 19,537.80					
INCREASE FROM \$ 4,490,848.8	5 TO \$	4,510,386.65				
INCREASE FROM \$_4,490,848.85 ACCOUNT BALANCE AVAILABLE	E \$ 834, 279	y 525-185				
REASON FOR AMENDMENT PROC						
A	PPROVALS					
GOVERNING COMMITTEE Chair		Date				
FINANCE COMMITTEE						

Date

Adoption Date

WHITE - COMMITTEE YELLOW- PURCHASING PINK - DEPARTMENT

COUNTY BOARD (if over \$10,000)

Chair

Resolution #

AMENDFORM 2/98

(if over \$10,000)



WISCONSIN

311 Financial Way

Suite 300

Wausau, WI 54401

phone 715.842.2222

fax 715.848.8088

**IOWA** 

313 E 5th Street

Waterloo, IA 50703

phone 319.232.6443

fax 319.233.3191

To:

General Services Committee

From:

Kevin Higgs, Owners Representative

Date:

May 7, 2011

RE:

Program Request for Phase # 1 Jail Renovation Project

Program Request # 023

Change Order Request #073 Total Cost; \$ 8,066.17

COR # 073 pertains to the response to RFI #126, Fire Smoke Dampers.

RFI # 126 directs the installation of Fire/Smoke detectors, Fire/Smoke dampers and programming that involves the HVAC controls, Fire Alarm and Smoke control system for two Air Handling Units.

Change Order Request #075 Total Cost; \$ 8,668.45

COR # 075 pertains to RFI # 151, Sprinkler and Water Main routes.

RFI # 161 provides direction for installing the water main and sprinkler mains from the existing building to the new addition. Both of the main feeds were re routed from the first floor corridor to the second floor as a result of conflicts with the security conduits in corridor H-102. Work also includes installation of an Interlock enclosure, Fire alarm strobe and exit lighting modifications.

Change Order Request #082 Total Cost; \$ 466.22

COR # 082 pertains to RFI # 181, Electrical for HVAC controls at room G-111.

RFI # 181 directs the contractor to provide an electrical circuit to feed the smoke control panel. The location of the smoke control panel was altered at the direction of the Fire Inspector after the construction documents were issued.

Change Order Request #087 Total Cost; \$ 2,336.96

COR # 087 pertains to RFI # 189, HVAC control data lines.

RFI # 189 provides direction to provide a data outlet in the existing maintenance office south of room K101.



Total cost for Program request # 023 = \$ 19,537.80



#### **WISCONSIN**

311 Financial Way

Suite 300

Wausau, WI 54401

phone **715.842.2222** 

fax 715.848.8088

#### **IOWA**

313 E 5<sup>th</sup> Street

Waterloo, IA 50703

phone 319.232.6443

fax 319.233.3191

To:

General Services Committee

From:

Kevin Higgs, Owners Representative

Date:

June 2, 2011

RE:

Program Request for Phase # 1 Jail Renovation Project

#### Program Request # 024

## Change Order Request #090 Total Cost; \$ 326.62

COR # 090 pertains to the response to RFI #198, Door Position Switch.

RFI # 190 directs the installation of overhead door position switches at the new Vehicle Sally Port. These switches are required for the security electronics system to monitor the doors.

#### Change Order Request #091 Total Cost; \$ 952.80

COR # 091 pertains to RFI # 197, Temporary H2 Fixture and Replacement.

RFI # 197 provides direction for installing temporary exterior light fixtures to accommodate occupancy requirements. The electrical inspector requires the exterior fixture to have a "re-strike". The specified fixture does not have the restrike feature. The replacement fixture has a 6 week lead time and would not be available to accommodate occupancy inspection.

#### Change Order Request #093 Total Cost; \$ 450.50

COR # 093 pertains to RFI # 206, Sanitary Manhole.

RFI # 206 was issued to address a sanitary manhole that was lower than the asphalt elevations. Tri North Builders directed their contractor to raise the elevation to be flush with the new asphalt surface.

#### Change Order Request #094 Total Cost; \$ 396.44

COR # 094 pertains to RFI # 164, Add Fire Rated Partition.

RFI # 164 provides direction to install metal studs, drywall and insulation to accommodate a fire rated wall conflict. The south wall of room # I-114 is required to be installed to the roof deck to achieve the required fire rating.

A structural metal roof joist was in conflict with this wall, requiring a metal stud and drywall partition be installed to achieve the required rating.



Total cost for Program request # 024 = \$ 2,126.36



#### **WISCONSIN**

311 Financial Way

Suite 300

Wausau, WI 54401

phone 715.842.2222

fax 715.848.8088

#### **IOWA**

313 E 5th Street

Waterloo, IA 50703

phone **319.232.6443** 

fax 319.233.3191

To:

General Services Committee

From:

Kevin Higgs, Owners Representative

Date:

June 2, 2011

RE:

Program Request for Phase # 1 Jail Renovation Project

#### Program Request # 025

#### Change Order Request #095 Total Cost; \$ 297.32

COR # 095 pertains to the response to RFI #202, Door Position Switches.

RFI # 202 directs the installation of door position switches at doors I-102a and I-102b. These switches were not included with the door hardware schedule and are required for the security electronics system to monitor the doors.

#### Change Order Request #096 Total Cost; \$ 380.43

COR # 096 pertains to Proposal Request # 15, Suicide Watch Modifications.

Proposal Request # 15 provides direction to modify CMU wall and toilet location to provide limited privacy, while allowing Correction officers the ability to monitor inmates that are on suicide watch status. This is an owner requested change to the documents.



Total cost for Program request # 025 = \$ 677.75

RESOLUTION NO	AGENDA NO.

#### RESOLUTION ROCK COUNTY BOARD OF SUPERVISORS

The General Services Committee



Robert Leu

INITIATED BY	DRAFTED BY
The General Services Committee SUBMITTED BY	May 31, 2011 DATE DRAFTED
Awarding Contract for Juve	enile Detention Center Security System Upgrade
WHEREAS, the security camera, and d need to be upgraded and replaced due to	loor/lighting control systems at the Juvenile Detention Center age and obsolescence; and,
WHEREAS, specifications were prepar	red and bids solicited for the work; and,
WHEREAS, funding was included in the	ne 2011 Budget for this project.
	LVED that the Rock County Board of Supervisors duly assemble
this day of Upgrade at the Juvenile Detention Cen Base Bid Amount of \$316,950.00; and,	, 2011, award a contract for the Security Systement to Faith Technologies of Sun Prairie, Wisconsin, in the tot
	a contingency in the amount of \$7,500.00 be established to cover
authorized change orders.	
Respectfully submitted,	
General Services Committee:	
Phillip Owens, Chair	<del></del>
1 mmp Owens, Chan	
Henry Brill, Vice Chair	
Ronald Combs	
Jason Heidenreich	
Mary Mawhinney	
Purchasing Procedural Endorsement	
Mary Mawhinney, Chair	
Vote Date	

## Awarding Contract for Juvenile Detention Center Security System Upgrade Page 2

#### FISCAL NOTE:

As of June 1, 2011 there is an unencumbered balance in the JDC Capital Project, A/C 18-1850-0000-67200, of \$324,464. This project is mostly funded by County sales tax proceeds.

Finance Director

#### LEGAL NOTE:

The County Board is authorized to take this action pursuant to secs. 59.01 and 59.51, Wis. Stats. In addition, sec. 59.52(29), Wis. Stats. requires the project to be let  $t\phi$  the lowest responsible bidder.

Jeffrey S. Kuglitsche Corporation Counsel

ADMINISTRATIVE NOTE:

Recommended.

Craig Knutson County Administrator

#### Rock County, Wisconsin

51 South Main Street Janesville, WI 53545



#### General Services

- -Facilities Management
- -Maintenance
- -Duplicating
- -Central Stores (608)757-5518

FAX 757-5516

### **Executive Summary**

Camera / Security Electronics Upgrade at the Juvenile Detention Center.

The resolution before you awards the contract to the low bidder, Faith Technologies of Sun Prairie, Wisconsin for the total base bid amount of \$316,950.00. A contingency of \$7,500.00 will be established to cover change orders as authorized.

The Base Bid is the total of Parts 1 & 2. Part 1 covers the cost of equipment that will be owner-purchased, exclusive of applicable sales taxes. Part 2 is the cost for the contractor to perform the work.

The project will add cameras in the four dayrooms with video recording capability. Other cameras will be replaced. The system that operates the doors, locks and lighting will be replaced with new touch screen technology. Once complete, the system will allow for control from a single workstation during sleeping hours, making the facility more staff efficient.

Vendors that were solicited, but did not submit a bid were called and asked if there was a reason they did not bid. The reasons given were varied. The low bid is within the range estimated by the design engineer. The estimated completion date is October 28, 2011.

## ROCK COUNTY, WISCONSIN FINANCE DIRECTOR

PURCHASING DIVISION FAX (608) 757-5539 PHONE (608) 757-5515



PROJECT#:

2011-50

PROJECT:

Chair

JUVENILE DETENTION CENTER SECURITY SYSTEM UPGRADE

BID DUE DATE:

MAY 4, 2011 - 1:30 P.M. (CDT)

DEPARTMENT:

**GENERAL SERVICES – JUVENILE DETENTION CENTER** 

	FAITH TECHNOLOGIES SUN PRAIRIE, WI	WESTPHAL & CO INC MADISON, WI
ADDENDA 1 & 2 RCV'D	YES	YES
BID BOND RCV'D	YES	YES
PART 1	\$ 79,500.00	\$ 131,575.00
PART 2	\$ 237,450.00	\$ 187,035.00
BASE BID TOTAL	\$ 316,950.00	\$ 318,610.00
PART 1	\$ 0.00	\$ 31,000.00
PART 2	\$ 52,070.00	\$ 33,740.00
ALTERNATE BID TOTAL	\$ 52,070.00	\$ 64,740.00
TOTAL PROJECT COST		
BASE BID + ALTERNATE	\$ 369,020.00	\$ 383,350.00
START – FINISH DATE	6/272011 – 10/28/2011	7/11/2011 - 1/31/2012

This project was advertised in the Beloit Daily News and on the Internet at www.co.rock.wi.us.

Thirteen (13) additional vendors were solicited that did not respond.

Part 1: Consists of Maximum cost to Owner for Owner-Directed Purchase exclusive of applicable Sales and Use taxes.

Part 2: Is the Stipulated sum for all other costs excluded from Part 1 above to perform all the work is.

Prepared By: Alam Dramfield	
Senior Buyer	
Department Head Recommendation: Low Bid, Total Base Bid,	Faith Tech.
Hobert Lew	5/31/11
Signature	Date
Governing Committee Approval:	
Chair Vote	Date
Purchasing Procedural Endorsement:	·

Vote

Date