Rock County, Wisconsin

51 South Main Street Janesville, WI 53545 (608)757-5518



General Services

- -Facilities Management
- -Maintenance
- -Duplicating
- -Central Stores

GENERAL SERVICES COMMITTEE TUESDAY, MAY 15, 2012 – 8:00 A.M. CONFERENCE ROOM N-1 – FIFTH FLOOR ROCK COUNTY COURTHOUSE-EAST

<u>Agenda</u>

- 1. Call to Order and Approve Agenda
- 2. Citizen Participation
- 3. Approval of Minutes May 1, 2012
- 4. Transfers and Appropriations
- 5. Bills/Encumbrances/Pre-Approved Encumbrance Amendments
- 6. Updates
 - A. Jail Project
 - 1) Update Report
 - 2) Change Orders
 - B. Rock Haven
 - 1) Update Report
 - 2) Change Orders
- 7. Discussion on Rock Haven Project Architect's Response to Change Order Reimbursement Issue
- 8. Authorizing Purchase of Dinnerware for Rock Haven
- 9. Lease of Copier for Central Duplicating
- 10. Communications, Announcements and Information
- 11. Adjournment

Rock County - Pro	duction	05/09/12		COMMI	ITTEE APPROVA	L REPORT				Page 8
Account Number	Name		Yearly iation		YTD Expenditure	!	Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
1818420000-67200		1.030. 201343-P0#			495.995.0 036838		8,811.00 ND O SHERIDAN	526,187.99 INC	1,089,00	
					CLOSING	BALANCE		525,098.99		1,089.00
			CTHS FA	CILITY	PROG~T0	TAL-PO			1,089.00	
I HAVE EXAMINED TO INCURRED BY COURTS AND HAVE BEEN PRE' A. BILLS AND ENG B. BILLS UNDER:	HOUSE FACILITY I VIOUSLY FUNDED. CUMBRANCES OVER	MPROVEMEN, THESE ITEM \$10,000 REF	CLAIMS S ARE 1	COVERING BE TE	NG THE ITEMS REATED AS FOL	ARE PROPI LOWS				
C. ENCUMBRANCES GENERAL SERVICES	UNDER \$10,000 T				E BY THE DEPA ABOVE, COM-AF		EAD.			_DEPT-HEAD
				MA	Y 1 5 201	2 Date				_CHAIR

Rock County - Production	05/09/12 0	COMMITTEE APPROVA	_ REPORT			Page 7
Account Number Name	Yearly Pro Appropriation Spe		Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
1818370000-63500 R&M SUPPLIES	5 100.000.00 31 P1200308-PO# 05/04/12 - P1200313-PO# 05/04/12 - P1200316-PO# 05/04/12 - P1200328-PO# 05/04/12 - P1200332-PO# 05/04/12 - P1200339-PO# 05/04/12 - P1200344-PO# 05/04/12 - P1201257-PO# 05/04/12 - P1201399-PO# 05/04/12 - P1201726-PO# 05/04/12 -	VN#019048 VN#036010 VN#030781 VN#014423 VN#014938 VN#049330 VN#032520 VN#016376 VN#041746 VN#013416	-1,073.00 FASTENAL COMPANY GRAINGER PARTS HOME DEPOT/GECF MC MASTER-CARR SUPPL NORTHLAND EQUIPMENT PIEPER ELECTRIC INC QUALITY DOOR LLC GTATE ELECTRICAL SUP GLOBAL INDUSTRIAL ECHONEYWELL INC LP TREE SERVICE	CO INC	6.87 420.83 25.16 11.11 18.00 219.00 98.95 30.16 57.49 785.50 250.00	
		CLOSING	BALANCE	66,182.56		1,923.07
	JAIL.CAP.I	MPROV. PROG-TO	ral-Po		1,923.07	
I HAVE EXAMINED THE PRECEDING INCURRED BY JAIL CAPITAL IMPRO AND HAVE BEEN PREVIOUSLY FUNDE A. BILLS AND ENCUMBRANCES ON B. BILLS UNDER \$10,000 TO BE C. ENCUMBRANCES UNDER \$10,000 GENERAL SERVICES	OVEMENTS, CLAIMS COVERING OD. THESE ITEMS ARE TO B VER \$10,000 REFERRED TO T PAID.	THE ITEMS ARE PI E TREATED AS FOLI THE COUNTY BOARD. TANCE BY THE DEPAI	ROPER LOWS RIMENT HEAD.		0	EPT-HEAD

GS-JAIL.CAP.IMPROV. DEPT. PAGE 1

MAY 1 5 2012 DATE______CHAIR

Rock County - Production	05/09/12 COMMITTEE APPROVAL REPO	DRT	Page 6
Account Number Name	Yearly Pront YTD Appropriation Spent Expenditure	Encumb Unencumb Amount Balance	Inv/Enc Amount Total
1818170000-62400. R & M SERV	36,700.00 5.5% 1,695.00 P1200293-PO# 05/04/12 -VN#010938 ARAMAR		18.90
	CLOSING BALAN	NCE 34,626.10	18,90
1818170000-63500 R&M SUPPLIES	P1200303-P0# 05/04/12 -VN#011970 CONNOR P1200311-P0# 05/04/12 -VN#026320 FOUR S P1200316-P0# 05/04/12 -VN#030781 HOME E P1200319-P0# 05/04/12 -VN#013597 JANESY P1200331-P0# 05/04/12 -VN#030347 NAPA A	1,220.29 8,254.53 RS SUPPLY INC SEASONS SMALL ENGINE REPA SEPOT/GECF VILLE ELECTRIC MOTOR CORP AUTO PARTS SETIRE SERVICE INC SIGE 6,453.88	34.52 8.70 53.25 1.570.00 39.50 94.68
	ADOL.SER/GUIDANC PROG-TOTAL-PO		1,819.55
INCURRED BY ADOLESCENT SERV/GU AND HAVE BEEN PREVIOUSLY FUNDER A. BILLS AND ENCUMBRANCES OVE B. BILLS UNDER \$10,000 TO BE	BILLS AND ENCUMBRANCES IN THE TOTAL AMOUNT OF IDANCE CTR CLAIMS COVERING THE ITEMS ARE PRODUCE OF THESE ITEMS ARE TO BE TREATED AS FOLLOWS OF \$10,000 REFERRED TO THE COUNTY BOARD. PAID. TO BE PAID UPON ACCEPTANCE BY THE DEPARTMENT COMMITTEE APPROVES THE ABOVE, COM-APPROVAL	\$1,819.55 PER HEAD.	DEPT-HEAD
	MAY 1 5 2012 DATE		CHAIR

Rock County - Pro	eduction	05/09/12		COMMITTEE	APPROV <i>E</i>	AL REPORT				Page 5
Account Number	Name			rcnt pent Expe		9	Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
1818160000-62400	R & M SERV	24 P1200293-P0#					1.841.40 UNIFORM SERVI		27.12	
					CLOSING	BALANCE		16.512.81		27.12
1818160000-63500	R&M SUPPLIES	23, P1200313-P0# P1200314-P0# P1200331-P0# P1200343-P0# P1201728-P0#	05/04/12 05/04/12 05/04/12 05/04/12	-VN#036010 -VN#01825 -VN#03034 -VN#018260	0 1 7 6	GRAINGER HARRIS A NAPA AUT SULLIVAN	PARTS CE HARDWARE O PARTS SIGNS INC	18,939.91	100.98 132.96 47.46 40.00 50.00	
					CLOSING	BALANCE		18,568.51		371.40
			COMM, CTR.	OPER.	PROG-TO	OTAL-PO			398.52	
I HAVE EXAMINED T INCURRED BY COMMU AND HAVE BEEN PRE A. BILLS AND EN B. BILLS UNDER C. ENCUMBRANCES GENERAL SERVICES	INICATIONS CTR VIOUSLY FUNDE CUMBRANCES OV \$10,000 TO BE UNDER \$10,00	.OPERATION. CL D. THESE ITEN ER \$10,000 REF PAID. O TO BE PAID U	AIMS COVE IS ARE TO FERRED TO JPON ACCES	ERING THE BE TREATED THE COUNT	ITEMS AFOL D AS FOL Y BOARD. THE DEPA	RE PROPER LLOWS ARTMENT H				DEPT-HEAD
COURTAIN SPATIONS		ONTHITTE		MAY 1 5		DATE				
			a	3844.31 T. 43.	to Ul Yes	שווב				CHAIR

Rock County - Pro	duction	05/09/12	COMMITTEE	APPROVAL REPORT				Page 4
Account Number	Name	Yearly Appropriation		YTD enditure	Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
1818120000-63500	R&M SUPPLIES	28,000.00 P1200307-PO# 05/04/1 P1200314-PO# 05/04/1 P1200344-PO# 05/04/1	.2 -VN#018251	ENERGETICS HARRIS ACE	S INC	21,109.99 / INC	31.12 11.92 74.20	
				CLOSING BALANCE		20,992.75		117,24
		JUV.DET	T.OPER.	PROG-TOTAL-PO			117.24	
INCURRED BY JUV.OR AND HAVE BEEN PREV A. BILLS AND ENG B. BILLS UNDER S	ETENTION FACI VIOUSLY FUNDE CUMBRANCES OV \$10,000 TO BE	BILLS AND ENCUMBRANCE LITY OPERATN. CLAIMS D. THESE ITEMS ARE T ER \$10,000 REFERRED T PAID. O TO BE PAID UPON ACC COMMITTEE APPROVE	COVERING THE TO BE TREATED TO THE COUNTY CEPTANCE BY T	TITEMS ARE PROPER AS FOLLOWS BOARD. BE DEPARTMENT HEA	₹			EPT-HEAD
			MAY 1 5	2012 DATE			C	HAIR ·

Rock County - Production	05/09/12 COMMITTEE APPROVAL REPORT			Page 3
Account Number Name	Yearly Pront YTD Encumb Appropriation Spent Expenditure Amount	Unencumb Balance	Inv/Enc Amount	Total
1818110000-62400 R & M SERV	38,000.00 4.0% 730.86 800.35 P1200293-P0# 05/04/12 -VN#010938 ARAMARK UNIFORM SE		18.90	
	CLOSING BALANCE	36,449.89		18.90
1818110000-63500 R&M SUPPLIES	22,000.00 16.1% 3,548.17 0.00 P1200303-PO# 05/04/12 -VN#011970 CONNORS SUPPLY INC P1200316-PO# 05/04/12 -VN#030781 HOME DEPOT/GECF P1200340-PO# 05/04/12 -VN#015524 REINDERS INC P1201725-PO# 05/04/12 -VN#014350 MARLING LUMBER COM		299.54 117.80 64.42 60.78	
	CLOSING BALANCE	17,909.29		542.54
	GLEN OAKS OPER. PROG-TOTAL-PO		561.44	
INCURRED BY GLEN OAKS FACILITY AND HAVE BEEN PREVIOUSLY FUNDE A. BILLS AND ENCUMBRANCES OV B. BILLS UNDER \$10,000 TO BE C. ENCUMBRANCES UNDER \$10,00	O TO BE PAID UPON ACCEPTANCE BY THE DEPARTMENT HEAD. COMMITTEE APPROVES THE ABOVE, COM-APPROVAL #AY 1 5 ZUIZ		***************************************	PT-HEAD
	DATE		Сн.	AIR

Total
196.72
356.95
3,942.05
1,100.00
T-HEAD

MAY 1 5 2012 DATE_____

GS-GENERAL SERVICES DEPT. PAGE 1

Rock County - Pro	oduction	05/09/12	COMMITTEE A	APPROVAL REPOR	iT .			Page 1
Account Number	Name	Yearly Pr Appropriation Sp		TD diture	Encumb Amount	Unencumb Balance	Inv/Enc Amount	Total
0000000001-16010		N 0.00 10 201731-PO# 05/04/12		,621.23 AT A GL	173,454,42 ANCE	-203,075.65	66.49	
		÷	С	CLOSING BALANC	E	-203.142.14		66.49
		BAL.SHEET	T A/C P	PROG-TOTAL-PO			66.49	
I HAVE EXAMINED THE PRECEDING BILLS AND ENCUMBRANCES IN THE TOTAL AMOUNT OF \$66.49 INCURRED BY BALANCE SHEET ACCOUNT, CLAIMS COVERING THE ITEMS ARE PROPER AND HAVE BEEN PREVIOUSLY FUNDED. THESE ITEMS ARE TO BE TREATED AS FOLLOWS A. BILLS AND ENCUMBRANCES OVER \$10,000 REFERRED TO THE COUNTY BOARD. B. BILLS UNDER \$10,000 TO BE PAID. C. ENCUMBRANCES UNDER \$10,000 TO BE PAID UPON ACCEPTANCE BY THE DEPARTMENT HEAD.								
GENERAL SERVICES		COMMITTEE APPROVES			1142 (4)			DEPT-HEAD
		8	MAY 1 5 2	2012 DATE_				CHAIR

Rock County - Production	05/09/12 COMMITT	TEE APPROVAL REPORT			Page 2
Account Number Name	Yearly Pront Appropriation Spent E	YTD Encumb Expenditure Amount	Unencumb Balance	Inv/Enc Amount	Total
1818159200-62460 BLDG SERV R	&M 56,000.00 44.0% P1200218-PO# 05/09/12 -VN#012 P1200229-PO# 05/09/12 -VN#014 P1200237-PO# 04/30/12 -VN#037	2507 ENERGETICS INC 1018 LAND AND WHEELS		58.42 96.39 77.42	
		CLOSING BALANCE	31,122.65		232.23
1818159200-62470 BLDG R & M	44,215.00 0.0% P1200238-PO# 04/30/12 -VN#016 P1200956-PO# 04/30/12 -VN#014		PPLY INC	280.56 1,201.50	
		CLOSING BALANCE	42,732.83		1.482.06
1818159200-63109 OTHER SUPP/	EXP 46.000.00 14.6% P1200209-PO# 04/30/12 -VN#046 P1200219-PO# 04/30/12 -VN#019 P1200223-PO# 05/09/12 -VN#018 P1200226-PO# 05/09/12 -VN#029	075 AIRGAS NORTH CENTRAL	39,283.37 L AND GARDEN	206.82 113.10 98.94 270.25	
		CLOSING BALANCE	38,594.26		689.11
1818159200-64200 TRAINING EX	P 1,500.00 59.8% P1201815-PO# 05/09/12 -VN#019			175.00	
er.		CLOSING BALANCE	428.00		175.00
	HCC BLDG.COMPLEX	PROG-TOTAL-PO		2,578.40	
INCURRED BY HCC BUILDING COMP AND HAVE BEEN PREVIOUSLY FUND A. BILLS AND ENCUMBRANCES O B. BILLS UNDER \$10,000 TO B C. ENCUMBRANCES UNDER \$10,00	BILLS AND ENCUMBRANCES IN THE LEX. CLAIMS COVERING THE ITEMS A ED. THESE ITEMS ARE TO BE TREA' VER \$10,000 REFERRED TO THE COU E PAID. OO TO BE PAID UPON ACCEPTANCE B' COMMITTEE APPROVES THE ABO'	ARE PROPER TED AS FOLLOWS NTY BOARD. Y THE DEPARTMENT HEAD.		DE	PT-HEAD
	MAY 1.	5 2012 DATE		CH	AIR

GS-HCC BLDG, COMPLEX DEPT. PAGE 1

Rock County - Pro	duction	05/09/12	COMMITTEE	E APPROVAL RE	PORT			Page 1
Account Number	Name	Yearly Appropriation		YTD penditure	Encumb . Amount	Unencumb Balance	Inv/Enc Amount	Total
1818510000-67200	P1: P1: P1: P1:	30,840,000.00 201496-PO# 04/30/ 201643-PO# 04/30/ 201698-PO# 04/30/ 201699-PO# 04/30/ 201773-PO# 04/30/ 201846-PO# 04/30/	12 -VN#04757 12 -VN#01967 12 -VN#04757 12 -VN#04757 12 -VN#04781	74 AMSA 77 PHOE 74 AMSA 74 AMSA 18 ENTE	16,735,984.38 N LLC NIX TEXTILE COR N LLC N LLC RPRISE SYSTEMS D H DISTRIBUTOR	P GROUP	3,722.58 4,868.94 1,033.50 1,540.00 1,372.14 2,537.10	
				CLOSING BAL	ANCE	3,404,030,19		15,074.26
		ROCK H	AVEN PROJ	PROG-TOTAL-	PO		15,074.26	
B. BILLS UNDER	HAVEN BUILDING P VIOUSLY FUNDED. CUMBRANCES OVER \$10,000 TO BE PA	ROJECT. CLAIMS CO THESE ITEMS ARE \$10,000 REFERRED	VERING THE I TO BE TREATE TO THE COUNT CEPTANCE BY	ITEMS ARE PRO ED AS FOLLOWS IY BOARD. THE DEPARTME	PER NT HEAD.			_DEPT-HEAD
			MAY 1	5 2012 DA	TE		·	_CHAIR

GS-ROCK HAVEN PROJ DEPT, PAGE 1

ROCK COUNTY, WISCONSIN



County Administrator's Office 51 South Main Street Janesville, Wisconsin 53545 Phone: 608/757-5510

Web Site: www.co.rock.wi.us

April 23, 2012

Greg Zastrow Eppstein Uhen Architects 333 East Chicago Street Milwaukee, WI. 53202

Re: Rock Haven - Change Order Reimbursement

Dear Mr. Zastrow,

As discussed at the April 3, 2012 Rock County General Services Committee Meeting, the Committee has evaluated the various change order requests and have determined that several of these items are the result of errors made by Eppstein Uhen and consultants.

The Committee is requesting either full or partial reimbursement of associated cost. The following are items that have been flagged as Design Errors:

- 1. COR # 044- \$1,601.60

 Gas Meter Location. (Full Reimbursement)
- 2. COR # 025R- \$4,875.64 CB # 4- Plumbing Revisions. (Full Reimbursement)
- 3. COR # 036- \$7,874.90 RFI's and cost pertaining to Steel Lintels. (Full Reimbursement)
- 4. COR # 013-\$18,877.17 CB # 10- Revised wall Ratings. (Partial Reimbursement)
- 5. COR # 026- \$26,048.34 RFI # 0053- Type C light Fixtures. (Partial Reimbursement)
- 6. COR # 064-\$25,536.72 CGS PCO for omitting the Tyvek Barrier. (Full Reimbursement)
- 7. PCO- 048 \$126,470.30 CB # 12- Paint Azek trim. (Partial Reimbursement)

Total cost added to project: \$ 212,284.67

The Committee has further requested that any cost incurred moving forward resulting from design deficiencies will be evaluated with the intent of seeking reimbursement.

Your prompt response to the issues identified in this request for full / partial reimbursement will be greatly appreciated.

Randy Terronez

Assistant to the County Administrator

cc: Kevin Higgs

The Samuels Group

RANDOLPH TERRONEZ - Rock Haven - Reimbursement Request

From:

Greg Zastrow

To:

"terronez@co.rock.wi.us"

Date:

5/1/2012 1:48 PM

Subject:

Rock Haven - Reimbursement Request

CC:

Attachments:

"Kevin C. Higgs (khiggs@samuelsgroup.net)", JohnMiceli "Kevin C. Higgs (khiggs@samuelsgroup.net)", JohnMiceli

Randy,

We received your letter requesting Change Order Reimbursement and felt it would be beneficial for everyone involved to have a common understanding of this issue. We should start with "changes", which are a very common occurrence during the construction of any building. We strive to provide a perfect set of construction documents, but we have yet to achieve this and we are not aware of any other building projects that have achieved this. There are numerous reasons for "changes, but they are commonly divided into the following groupings:

- Owner requested changes; these may be for aesthetic preference or to save money on a substitution.
- Designer errors, omissions, or coordination issues
- Unforeseen conditions; issues that would not typically be anticipated.
- Code interpretations; building codes and other regulations are extremely complex and occasionally
 contradictory and sometimes the building inspector or fire department interprets the code differently
 than the design team (or even the plan reviewer). If the design team used the worst case scenario and
 tried to cover every possible interpretation, the extra cost for this "belt and suspenders" approach
 would be significant.

Since all large complex building projects will have changes, it is prudent to carry a contingency for the cost of these changes. The contingency can be segregated into smaller contingencies for each of the reasons above (Owner's contingency, construction contingency, etc.), or even broken down further as allowances for specific potential issues (poor soil allowance, additional strobes and horns allowance, etc.).

Some of this is addressed in our Standard Form of Agreement between Owner and Architect AIA B101-2007. Article 2.2 states that "The Architect shall perform its services consistent with the professional skill and care ordinarily provided by architects practicing in the same or similar locality under the same or similar conditions." Article 3.1.4 states that "The Architect shall not be responsible for an Owner's directive or substitution made without the Architect's approval". And article 5.2 states "The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget for the Cost of The Work as defined in Section 6.1; (2) the Owner's other costs: and (3) reasonable contingencies related to all these costs."

When changes do occur, it is reasonable to determine who should pay for them. The 1st consideration is who will benefit from the work? If the Owner benefits, this is considered "betterment". The basic premise is that the Owner is not entitled to receive construction of increased value without paying for it. The 2nd consideration is who is responsible for the change, which gets back to the 4 bullet points above. And the 3rd consideration is whether the cost of the change is fair. An industry standard is that if the cost is within 10% to 20% of what the cost would have been if it was included in the original construction documents, it is generally considered a fair

price. It is generally the responsibility of the Architect and the Construction Manager or General Contractor to determine if a change is justified and if the cost is fair. In this case, the Owner's Representative (with input from the Architect) is making final determinations.

We've reviewed the list of changes you sent, and we agree with most of them. We disagree that the Tyvek issue should have cost \$25,000. But the bigger issue is that all these except the Tyvek issue constitutes "betterment", so as long as the costs are fair, the Owner is responsible for them.

Randy, we pride ourselves on our willingness to "step up to the plate" when we've caused undue costs or unfair cost increases on a project. A very general rule of thumb is that changes caused by the Design team's lack of coordination, errors, or omissions should not exceed 2% of the construction cost. And if these caused rework of previously installed material (as is the case with the Tyvek), we may well have direct responsibility for those. But where the change occurred prior to any installation or ordering material, that added value is the responsibility of the Owner. At least one of the changes, painting the Azek trim has not yet been done and can still be deleted.

We realize this may not be the response you were looking for. And we also realize you may simply be voicing some frustration of the General Service Committee. We'd be happy to explain this in person if that is desired. Please feel free to call if you have any questions or simply to discuss further.

Thank you

Greg Zastrow

Senior Project Manager: Principal



oppsieln uhan; orchitects

 $eppstein \ uhen \ architects: 333 \ east \ chicago \ street: milwaukee, \ wisconsin \ 53202: direct \ 414.291.8127: cell \ 414.406.0005: fax \ 414.271.7794 \\ milwaukee: madison: \underbrace{www.eua.com}$

ROCK COUNTY, WISCONSIN FINANCE DIRECTOR



PROJECT NUMBER

#2012-34

PROJECT NAME

COMCOR BRISAS DINNERWARE

PROPOSAL DUE DATE APRIL 30, 2012 – 1:30 NOON

DEPARTMENT

ROCK HAVEN

VENDOR	FIRM BID PRICE-DELIVERED
BOELTER - WAUKESHA WI	\$ 6,676.20
WASSERSTROM - COLUMBUS OH	\$ 6,922.24
REINHART FOODS - OAK CREEK WI	\$ 7,126.60
BULLER FIXTURE OMAHA NE	\$ 7,476.60
DIRECT SUPPLY – MILWAUKEE WI	\$ 7,656.47

Dinnerware consists of:

240 - large plates

240 - small plates

180 - saucers

180 - coffee cups

200 - large bowls

200 - small bowls

Request for Quote was advertised in the Janesville Gazette and on the Internet. Two additional vendors were solicited that did not respond.

PREPARED BY:	JODI MILLIS, PURCHASIN	IG MANAGER	{	
DEPARTMENT HE	AD RECOMMENDATION:	Boller,	Waykesha, WZ	
Thurs	Dunderson		5/1/12	
SIGNATURE /			,	DATE
GOVERNING COM	MITTEE APPROVAL:			
SIGNATURE			VOTE	DATE
PURCHASING PR	OCEDURAL ENDORSEMEN	NT:		
CHAIR			VOTE	DATE